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-'"X\a"Vu- UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

75 Hawthorne Street
San Francisco. CA 94105

May 1,  t996

Richard PoweII
Mai l  Code 09ER1
Engineer ing F ie ld  Act iv i t ies West
900 Commodore Dr ive,  Bui ld ing 8102
San Bruno,  CA 94066-2402

SUbJCCI: REVISIONS TO THE FEDERAL FACILITY AGREEMENT PARCEL B
SCHEDULE, HUNTERS POINT ANNEX, SA}T FRANCISCO,
CALIFORNIA

Dear  Mr .  Powe l l :

This let,t .er is in response t,o your let,t .er dated Apri l  25, L996
which request.s an extension for submittal of the Draft. Final
Parcel B Remedial Invest, igation (RI) Report and the Draft Parcel
B Feasib i l i ty  Study (FS) Repor t .

Specif ical ly, your let.t .er requests a 30 day extension, from May
I ,  1"996 to  June 3,  L996,  for  submit ta l  o f  the Draf t  F ina l  Parcel
B RI Report. The primary just. i f ication for the request to extend
the Draft Final Parcel B RI is that you need addit ional t ime t.o
appropriately respond t.o comments on the document, and is
request .ed in  accordance wi th  Sect ion 7 .7  ( f )  and 9 .2  (g)  o f  t .he
Federa l  FaciJ- i ty  Agreement  (FFA).  You have a lso requested an
extension f rom May 1,  L996 to June 3,  L996 for  submit ta l  o f  the
Draf t  Parcel  B FS Repor t .  Your  just i f icat ion for  extension of
the submittal of the Draft FS report is that the recommendationb
provided in the Draft Final RI report need to be int.egrated into
the Draft FS report..  Submitt ing the Draft. FS report before the
Draft. Final RI report would result.  in unresolved issues in the
Draft FS report. This request is made in accordance with Section
9  . 2  ( g )  o f  t h e  F F A

The USEPA, DTSC and RWQCB project. managers have discussed this
extension and believe you have demonstrated "grood cause" for the
ext.ension reguest. In addit ion, we have agreed to review the
Draft Final Parcel B RI Report and the Draft Parcel- B FS Report.
wi th in  30 days,  despi te  these being essent . ia l ly  new documents.
You have agreed to reduce your response t ime to the agencies'
comments from 45 days to 30 days. Thus, Lhe FFA schedule for
Parcel B wil l  need no modif ications bevond those alreadv
ment ioned in  th is  le t ter .
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we commend the- steps you have taken to ensure future adherence tothe FFA schedure uy,rrir ing- .r, additional Navy Remedial projectManaqer and by- requiring iLr" ot,her proiect teams to work closelywith the parcer e projeEt- t .eam to- i icoiporate ressons learned.
The appropr iate.page of  the FFA schedule wirr  be modif ied toref lect  the revi led dates 

- tor  
sunmiiJ" i ' . t  the Drai i - r inat  parcelB Rr and the Draft  parcel  B FS as oetai tea in th is ler ter .Parties of the FFA wilr- be sent. the modified page and arerequest.ed to either replace or att.ach thi;-p"i.=Io*' ite rpaschedule dated June I  , '  tggS.

rf you have any quest.ions concerning t.his issue, please contactme a t  (41_5 )  7  44-2389 .

Sincere ly ,

Anna-Marie Cook
Remedial project Manaqer

cc: Cyrus Shabahari, DTSC
Richard Hiett,  RWQCB
Jim Sick les,  pRC
Mike McClel land, EFAWEST
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